COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE SUMVARY 07: 55: 54
CONTI D C21856 ESTI MATE NO 0012 PROG SPEC YR: 2005
PCN: 21856- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.0 DAYS TI ME ALLOW 142 WORK DAYS
SH52 WCR 13 | NTERSECTI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 113 WORK DAYS
PRQJECT NO. FSAO52A- 047
SH52 WCR 13 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: VEELD
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 09/ 29/ 2021 DATE TIME STARTED 01/21/2019
10100 DALLAS STREET DATE LET 11/ 01/ 2018 DATE WORK BEGAN  01/21/2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED 02/26/2021
DATE CONTRACT EXECUTED 12/11/2018 DATE ACCEPTED 02/ 26/ 2021
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,910, 015. 77 PARTI Cl PATI NG $ 42,200. 00 $ 0.00
AWARD PRQJECT AMI:  $ 2,588, 250. 33 NON- PARTI Cl PATI NG 2,566, 182. 30 20, 497.92
PERCENT COMPLETE: 89. 63% TOTAL EARNI NGS 2, 608, 382. 30 20, 497. 92
FUNDS AVAI LABLE: $ 301, 633. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 608, 382. 30 20, 497. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE -38,823.75 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 569, 558. 55 20, 497. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,569, 558. 55 20, 497. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 497. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00035 *Renoval of Pipe 556. 000 556. 000
LF 0. 000 0. 00
25. 00000 556. 000 13, 900. 00
0015 202- 00037 *Renpval of End Section 16. 000 16. 000
EACH 0. 000 0. 00
115. 00000 16. 000 1, 840. 00
0020 202-00190 Renoval of Concrete Median Cover Material 160. 000 160. 000
SY 0. 000 0. 00
15. 00000 160. 000 2,400. 00
0025 202-00200 Renoval of Sidewal k 168. 000 168. 000
Sy 0. 000 0. 00
15. 00000 168. 000 2,520.00
0030 202-00203 Renoval of Curb and Cutter 535. 000 535. 000
LF 0. 000 0. 00
6. 00000 535. 000 3,210.00
0035 202- 00206 Renoval of Concrete Curb Ranp 88. 000 88. 000
Sy 0. 000 0. 00
14. 75000 88. 000 1, 298. 00
0040 202-00220 Renoval of Asphalt Mat 10, 690. 000 10, 526. 000
5% 0. 000 0. 00
5. 65000 10, 526. 000 59, 471. 90
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 17, 360. 000 17, 360. 000
SY 0. 000 0. 00
2.30000 17, 360. 000 39, 928. 00
0050 202-00250 *Renobval of Pavenent Marking 26, 233. 000 26, 233. 000
SF 0. 000 0. 00
4. 20000 26, 233. 000 110, 178. 60
0055 202-00750 *Renmpval of Luminaire 4.000 4.000
EACH 0. 000 0. 00

75. 00000 4. 000 300. 00
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CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 2, 308. 000 2,219. 000
cY 0. 000 0. 00
21. 50000 2,219. 000 47,708. 50
0120 203-00050 Unsui tabl e Materi al 859. 000 859. 000
cY 0. 000 0. 00
40. 00000 859. 000 34, 360. 00
0125 203-01100 Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
135. 00000 6. 000 810. 00
0130 203-01500 Bl adi ng 48. 000 48. 000
HOUR 0. 000 0. 00
190. 00000 48. 000 9, 120. 00
0135 203-01510 Backhoe 42. 000 42.000
HOUR 0. 000 0. 00
118. 00000 42.000 4,956. 00
0140 203-01597 *Pot hol i ng 53. 000 53. 000
HOUR 0. 000 0. 00
255. 00000 53. 000 13,515. 00
0145 203-02330 Laborer 12. 000 5. 000
HOUR 0. 000 0. 00
42.00000 5. 000 210. 00
0150 206-00000 *Structure Excavation 41. 000 41. 000
cY 0. 000 0. 00
120. 00000 41.000 4,920. 00
0155 206-00100  *Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0160 207-00205 Topsoi | 84. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 2,372.000 2,372.000
LF 0. 000 0. 00

4. 40000 2,372.000 10, 436. 80



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0175 208- 00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0180 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
78. 00000 10. 000 780. 00
0190 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
265. 00000 8. 000 2,120.00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 25. 000 25. 000
HOUR 0. 000 0. 00
140. 00000 25. 000 3,500. 00
0200 208-00107 Renoval of Trash 10. 000 8. 000
HOUR 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
0205 208-00207  Erosion Control Managenent 49. 000 41.000
DAY 0. 000 0. 00
230. 00000 41.000 9, 430. 00
0210 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0215 210-00479 *Reset Radi o Communi cation Antenna 4.000 1.000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0220 210-00750 *Reset Light Standard 4.000 4.000
EACH 0. 000 0. 00

690. 00000 4. 000 2,760.00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00760 *Reset Luminaire 4. 000 4. 000
EACH 0. 000 0. 00
255. 00000 4.000 1, 020. 00
0230 210-00810 *Reset Ground Sign 3.000 3. 000
EACH 0. 000 0.00
165. 00000 3. 000 495. 00
0235 210-02900 *Rel ay Riprap 5. 000 5. 000
cY 0. 000 0. 00
90. 00000 5. 000 450. 00
0240 210- 04050 Adj ust Val ve Box 6. 000 4.000
EACH 0. 000 0.00
420. 00000 4.000 1, 680. 00
0245 212-00006 *Seedi ng (Native) 3.500 3.500
ACRE 0. 000 0. 00
550. 00000 3.500 1,925.00
0250 212-00011 *Seedi ng (Lawn) 0. 300 0. 300
ACRE 0. 000 0. 00
22, 500. 00000 0. 300 6, 750. 00
0255 212-00032 *Soi | Condi tioning 3. 800 3. 800
ACRE 0. 000 0. 00
2, 450. 00000 3. 800 9, 310. 00
0260 212-00100 Tree Retention and Protection 1. 000 1. 000
LS 0. 000 0.00
2,700. 00000 1. 000 2,700.00
0265 213-00003 *Mil ching (Weed Free) 3. 800 3. 800
ACRE 0. 000 0. 00
680. 00000 3. 800 2,584.00
0270 213-00005 *Mul chi ng (Decorative) 482. 000 482. 000
CF 0. 000 0.00
14. 50000 482. 000 6, 989. 00
0275 213-00008 *Mil ching (Wod Chi p) 900. 000 0. 000
CF 0. 000 0. 00

9. 00000 0. 000 0. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00061  *Mulch Tackifier 800. 000 800. 000
LB 0. 000 0. 00
2.75000 800. 000 2,200. 00
0285 213-00070 *Landscape Weed Barrier Fabric 484. 000 484. 000
SY 0. 000 0. 00
2.00000 484. 000 968. 00
0290 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 525. 000 162. 000
LF 0. 000 0. 00
10. 50000 162. 000 1, 701. 00
0295 213-00700 Landscape Boul der 8. 000 8. 000
EACH 0. 000 0. 00
555. 00000 8. 000 4,440.00
0300 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 1. 000 24, 000. 00
24,000. 00000 1. 000 24,000. 00
0305 214-00225 *Deci duous Tree (2.5 Inch Caliper) 1. 000 1.000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0310 214-00350  *Deci duous Shrub (5 Gallon Container) 118. 000 85. 000
EACH 0. 000 0. 00
50. 00000 85. 000 4, 250. 00
0315 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 2.000 2.000
EACH 0. 000 0. 00
725. 00000 2.000 1, 450. 00
0320 214-00650 *Evergreen Shrub (5 Gallon Container) 21.000 21. 000
EACH 0. 000 0. 00
51. 00000 21. 000 1, 071. 00
0325 214-00910 *Perennials (1 Gallon Container) 219. 000 0. 000
EACH 0. 000 0. 00
23.00000 0. 000 0. 00
0330 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 544. 000 544. 000
Cl ass
Sy 0. 000 0. 00

4.10000 544.000 2,230. 40



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 304-06000 Aggregate Base Course (Cl ass 6) 4,591. 380 4,591. 380
TON 0. 000 0. 00
23. 65000 4,591. 380 108, 586. 14
0340 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 290. 370 290. 370
TON 0. 000 0. 00
125. 00000 290. 370 36, 296. 25
0345 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 3,781.780 3,781.780
TON 0. 000 0. 00
60. 15000 3,781.780 227,474.07
0350 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 4, 365. 630 4, 365. 630
TON 0. 000 0. 00
80. 05000 4, 365. 630 349, 468. 68
0355 411-10255 Enul sified Asphalt (Sl ow Setting) 2,396. 000 2,396. 000
GAL 0. 000 0. 00
2. 00000 2,396. 000 4,792.00
0360 420-00132 Geotextile (Separator) (C ass 1) 7,566. 000 7,566. 000
SY 0. 000 0. 00
1. 65000 7, 566. 000 12, 483. 90
0365 503-00012 *Drilled Caisson (12 Inch) 10. 500 10. 500
LF 0. 000 0. 00
125. 00000 10. 500 1, 312. 50
0370 503-00018 *Drilled Caisson (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
145. 00000 15. 000 2,175.00
0375 503- 00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
325. 00000 76. 000 24,700. 00
0380 506-00212 *Riprap (12 Inch) 35. 000 35. 000
cY 0. 000 0. 00
135. 00000 35. 000 4,725.00
0385 601-01000 *Concrete Class B 12. 200 12. 200
cY 0. 000 0. 00

525. 00000 12. 200 6, 405. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-30010  *Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0.00
2,900. 00000 2.000 5, 800. 00
0395 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 688. 000 688. 000
LF 0. 000 0. 00
32. 65000 688. 000 22, 463. 20
0400 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0405 606- 02005 *End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 650. 00000 3. 000 7, 950. 00
0410 607-11450 *Fence Split Cedar 82. 000 82. 000
LF 0. 000 0.00
23.50000 82. 000 1, 927. 00
0415 607-11525 *Fence (Pl astic) 375. 300 375. 300
LF 0. 000 0. 00
4. 15000 375. 300 1, 557. 50
0420 608- 00006 *Concrete Sidewal k (6 Inch) 159. 000 142. 000
5% 0. 000 0.00
69. 50000 142. 000 9, 869. 00
0425 608-00010 *Concrete Curb Ranp 221. 000 221. 000
SY 0. 000 0. 00
145. 00000 221. 000 32, 045. 00
0430 608-00026 *Concrete Bikeway (6 Inch) 78. 000 78. 000
Sy 0. 000 0.00
55. 00000 78.000 4,290. 00
0435 609-21010 *Curb and Gutter Type 2 (Section |-B) 780. 000 780. 000
LF 0. 000 0. 00
23. 40000 780. 000 18, 252. 00
0440 610-00020 *Medi an Cover Material (Patterned Concrete) 4,322.000 4,322.000
SF 0. 000 0.00

11. 50000 4,322. 000 49, 703. 00
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PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07004 *Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 510. 00000 4.000 6, 040. 00
0505 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0510 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7, 150. 00000 1. 000 7,150. 00
0515 613-13000 *Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
650. 00000 4.000 2, 600. 00
0520 613-34300  *Light Standard Metal (30 Foot) 4. 000 4.000
EACH 0. 000 0. 00
1, 950. 00000 4.000 7,800. 00
0525 613-40010 *Li ght Standard Foundati on 4. 000 4. 000
EACH 0. 000 0. 00
1, 255. 00000 4.000 5, 020. 00
0530 614-00011 *Sign Panel (Class I) 145. 000 145. 000
SF 0. 000 0. 00
22.50000 145. 000 3,262.50
0535 614-00012 *Sign Panel (Class Il) 189. 000 189. 000
SF 0. 000 0. 00
29. 00000 189. 000 5, 481. 00
0540 614-01512 *Steel Sign Support (2-1nch Round)(Post) 64. 000 64. 000
LF 0. 000 0. 00
21. 25000 64. 000 1, 360. 00
0545 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 6. 000
EACH 0. 000 0. 00
140. 00000 6. 000 840. 00
0550 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 267.000 267.000
LF 0. 000 0. 00

28. 00000 267.000 7,476.00
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PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 25. 000
EACH 0. 000 0. 00
225. 00000 25. 000 5, 625. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
635. 00000 8. 000 5, 080. 00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
825. 00000 8. 000 6, 600. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 185. 00000 8. 000 9, 480. 00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0580 614-72860 *Pedestrian Push Button 5. 000 5. 000
EACH 0. 000 0. 00
245. 00000 5. 000 1,225.00
0585 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 3. 000
EACH 0. 000 0. 00
905. 00000 3. 000 2,715.00
0590 614-72887 *M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00
9, 100. 00000 4.000 36, 400. 00
0595 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0600 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 150. 00000 1.000 18, 150. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00

18, 500. 00000 3. 000 55, 500. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0.00
2,300. 00000 3. 000 6, 900. 00
0615 614-86748 *Controller (Type 2070) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0620 623-09900 *Sprinkler System 1. 000 1.000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0625 624-29025 *24 Inch Drainage Pipe (Class 9) (Conplete In Place) 189. 000 189. 000
LF 0. 000 0. 00
160. 00000 189. 000 30, 240. 00
0630 624-29031  *30 Inch Drainage Pipe (Class 9) (Conplete In Place) 173. 000 173. 000
LF 0. 000 0.00
160. 00000 173. 000 27, 680. 00
0635 624-29037 *36 Inch Drainage Pipe (Class 9) (Conplete In Place) 331. 000 331. 000
LF 0. 000 0. 00
200. 00000 331. 000 66, 200. 00
0640 624-49025  *24 Inch Equival ent Drainage Pipe Elliptical (Class 9) 28. 000 28. 000
Co
(Corp LF 0. 000 0.00
345. 00000 28. 000 9, 660. 00
0645 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
80, 000. 00000 0. 900 72,000. 00
0650 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
230, 000. 00000 1. 000 230, 000. 00
0655 626-01103 *Public Information Services (Tier II1) 1. 000 0. 900
LS 0. 000 0. 00
16, 000. 00000 0. 900 14, 400. 00
0660 627-00008 *Modi fi ed Epoxy Pavenent Marking 144. 000 144.000
GAL 0. 000 0. 00

98. 00000 144. 000 14,112. 00



CONTI D: C21856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21856-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FSA052A- 047 ESTI MATE NO 0012 07: 55: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00013 *Paverrent Marking Paint (H gh Build) 230. 000 230. 000
GAL 0. 000 0.00
52. 00000 230. 000 11, 960. 00
0670 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 697. 000 697. 000
SF 0. 000 0. 00
20. 50000 697. 000 14, 288. 50
0675 627-30324  *Preformed Plastic Pavenment Marking (Wrd- Synbol) 444.000 422.000
Type |
(Type 1) SF 0. 000 0.00
20. 00000 422. 000 8, 440. 00
0680 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 1, 138. 000 1, 138. 000
Type
(Typ SF 0. 000 0. 00
14. 50000 1,138. 000 16, 501. 00
0685 629-01003 Survey Monunent (Type 3) 1. 000 1. 000
EACH 0. 000 0.00
930. 00000 1. 000 930. 00
0690 630-00000 *Fl aggi ng 2,849. 000 2,281.000
HOUR 0. 000 0. 00
28. 00000 2,281. 000 63, 868. 00
0695 630-00007 *Traffic Control Inspection 147. 000 147. 000
DAY 0. 000 0.00
165. 00000 147. 000 24, 255. 00
0700 630-00012 *Traffic Control Managenent 144.000 111. 000
DAY 0. 000 0. 00
780. 00000 111. 000 86, 580. 00
0705 630-80336 *Barricade (Type 3 MB) (Tenporary) 9. 000 9. 000
EACH 0. 000 0.00
135. 00000 9. 000 1, 215. 00
0710 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 67. 000
EACH 0. 000 0. 00
75. 00000 67. 000 5, 025. 00
0715 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0.00

95. 00000 25. 000 2,375.00



CONTI D:

PREV QTY/

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 85040

630- 86801

700- 70010

700- 70012

700- 70016

700- 70018

C21856

FSA052A- 047

21856-BI D

| TEM
DESCRI PTI ON

ROADWAY

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| npact Attenuator (Truck Mounted Attenuator)
(Tenpor ary)

*Traffic Signal (Tenporary)

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

46. 000

EACH
25. 00000
4. 000

EACH
5, 050. 00000
217. 000

EACH
41. 00000
0. 000

EACH
112. 00000
136. 000

EACH
12. 00000
1. 000

EACH

18, 000. 00000

1. 000

LS
60, 000. 00000
180, 000. 000

F A
1. 00000
8, 536. 490

F A
1. 00000
-8,121. 850

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

46.
. 000
46.

8, 531.
. 000
8, 531.

-8,121.
. 000
-8,121.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

240

240

850

850

. 000
. 000
. 000

Page 15

ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:55:54

AMOUNT

1, 150.

20, 200.

8, 897.

1, 632.

18, 000.

60, 000.

8, 531.

-8,121.

00

00

00

.00

00

00

00

.00

24

85

.00
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ROADWAY

CAT NO0200

0775 700-70019

0780

700- 70023

0785

700- 70100

0790

700- 70380

0795

700- 70589

0840

900- 00006

0845

214-00514

0850

612- 00101

0855

612-00102

0860 612-00103

C21856
21856-BI D
FSA052A- 047

| TEM
DESCRI PTI ON

F/ A Asphal t Cenent

F/ A On- The-Job Trai nee

F/ A Rel ocate

F/ A Erosion Control

F/ A Environnental

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Cost Adj ust ment

Heal th & Safety Managenent

Added Item (Dol lar)/ Price Reduction per 105.04

Evergreen Tree(14 Ft)(B-B)

Delin (Drv Conc Inst) (Ty I)

Delin (Drv Conc Inst) (Ty II)

Delin (Drv Conc Inst) (Ty I11)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 871. 040
FA
1. 00000
0. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
DOL
1. 00000
3. 000
EACH
2, 035. 00000
41.000
EACH
140. 00000
62. 000
EACH
143. 50000
13. 000
EACH

147. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5,871. 040
0. 000

5, 871. 040

0. 000
0. 000
0. 000

13, 586. 360
0. 000

13, 586. 360

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-3,502.
-3,502.

080
080

3. 000
0. 000
3. 000

41. 000
0. 000
41. 000

62. 000
0. 000
62. 000

13. 000
0. 000
13. 000

Page 16

ESTI MATE RUN 09/ 29/ 2021

-3, 502.

.00

.00

.00

.00

.00

08

.00

.00

.00

.00

07:55:54

AMOUNT

5, 871.

13, 586.

-3, 502.

6, 105.

5, 740.

8, 897.

1,911,

04

.00

36

.00

.00

08

00

00

00

00



CONTI D:

C21856
21856-BI D
FSA052A- 047

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 17
ESTI MATE RUN 09/ 29/ 2021

| TEM
DESCRI PTI ON

CAT NO0200

0870 623-09900

CAT NO0400

0805 620-00002

0810 620-00012

0815 620-00020

ROADWAY

Sprinkl er System

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
9, 500. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
25, 000. 00000
1. 000
EACH
15, 000. 00000
1. 000
EACH
2, 200. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

07: 55: 54
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
1. 000
0. 000 0.00
1. 000 9, 500. 00
2,867,815.77 % 20,497.92 % 2,566, 182. 30
1. 000
0. 000 0.00
1. 000 25, 000. 00
1. 000
0. 000 0.00
1. 000 15, 000. 00
1. 000
0. 000 0.00
1. 000 2,200. 00
42,200.00 % 0.00% 42, 200. 00
2,910, 015.77 $ 20, 497.92 $ 2, 608, 382. 30



